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-1 JUN 1956

SUBJEGT: ECP GR-56, Rev. A,
Contract LP-2264 and CW-6644

Dear Chuck,

Reference 1s made to our letter of 2 May 1966, which
disapproved ECP-56. Based on the reasons given in Nat's
trensmittal letter for ECP-56, Rev. A, we now find this
proposal acceptable and approve 1t. Request that you
provide the contractor with formal authority to proceed with
ECP-56, Rev. A. :

Begt regards,

SN

Copys
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16 May 1966

TO: ‘George 0.

FROM: Nat
SUBJ: ECP GR-56 (and ECP GR-56 REV A)

REF: - Your letter dated 2 May 1966

It is our strong recommendation that further consideration
be given the subject ECP-56,

On the Prototype equipment there has been very little field
experience in using the Transponder with the Receiver Tester
and therefore the existing handbook procedures have not been
fully evaluated. Experience on our Production factory testers
shows this to be a highly desirable change.

We are resubmitting GR-56 as GR-56, Rev. A, and eliminating

the Engineering costs which are essentlally complete., It

is proposed the kits be fabricated against CW 6644 (FY '66,

Service Contract) as an allowable item of cost. — au
, , oo

We are not proceeding‘on kit fabrication. Your approval to S

proceed on GR-56, Rev. A, is requested.,

Regards,

NAT(

m]j
encls.

cc: Bob D.

%25
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ENGINEERING STUDY o> oR
RN | CHANGE PROPOS?L S "56 REV. A.
Tepe DAIE 16 Moay 1968 w AFFECTS: GA531 STATlNTL
[Name o MAJOR COMPONENT PART OR LOWEST SUBASSEMBLY PART NO.

Recelver Tester ' Controller Assembly ' MODEL OR TYPE
' ' 53'].!\9”2—005-1.03 (new
LT 531A942-005-101 (old

: UHPOFMOKxA“”  Eiimigatg Transponder Signal Distortion .
& NATURE OF PROPOSAL: * B R ‘ ‘ .

SEL ATTACHED PAGE.

-

REA§0N FOR PROPOSAL

J.~jlmprove dblllty to measure compressed - Dulse charﬂcteW1ot1c

-

~.independent-of p0331ble errors introduced by transponder mis-

S adjustment.“;
wAllowﬁ more: aCCurate (3 1 improvement) measurement of pulse nhase

Proceduras are sxmpllfled to where lower skill level nersonnel

'Ycan 8a sfgctorlly make above measurements,

.ESTIMATED"CQST FOR mrs ORPARTS: - $1,148,25/Kit
Dt None. (Propose kits be allowable item of

ADDIT!ONAH FUND(NG REQUIRED-
’ cost against service Lontract,) !
lNTER WEIGHT OR | TOOLS AND MAINTE- . MAINTE-
- CHANGE~ . WEIGHAT | SuPPORT NANCE SERVICE FLIGHT \ NANCE -
ABILATY. BALARCE EQUIPMENT | PROCEDURE|  LIFE ~ [ MANUAL | MANUAL
c0 o O € O 0O B

,0 ACCOMPLISH CHANGE IN FIELD _
2 hrs add change' 30 min assemble; 2 hrs test.

AVAILABILITY _}._2__. WEEKS AFTER APPROVAL

msposchNOF spAREs Agpgqgo Spar'es will be reworked to the latest

cq?flgUratlon‘*fPPB will® be changed by change notice to PSO.

= Bl
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